

Decisions of Delivery assurance and management of capital projects on 8 April 2022

NUMBER	AGENDA ITEM	DECISIONS
1.	Delivery assurance and management of capital projects	<p>The Combined Authority Committee RESOLVED:</p> <ol style="list-style-type: none">1) To approve the proposed reporting and delivery assurance process subject to excluding the “budget exchange use it or lose it principles” contained within the report.2) That WoE CA officers be tasked with working with Directors of Infrastructure and S151 officers in the UAs to develop a set of budgetary principles to drive the delivery of projects and good practice to be reported back at June Committee.